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ESTIMATE RUN 06/05/2003

ESTIMATE SUMMARY 13:36:40

CONTID: C13356         ESTIMATE NO: 0007 FINL 1999

PCN: 13356-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70: I 270 TO EAST OF PEORIA PERCENT TIME:

PROJECT NO: STA 0704-199                  

I-70:  I-270 to East of Peoria

NAME OF ROAD: 70

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 06/05/2003 DATE TIME STARTED 06/03/2002

14802 W. 44TH AVE. DATE LET 01/24/2002 DATE WORK BEGAN

 DATE AWARDED 01/29/2002 DATE TIME STOPPED 12/19/2002

 DATE CONTRACT EXECUTED 02/13/2002 DATE ACCEPTED 12/19/2002

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,626,871.00 PARTICIPATING $ $ 9,791.26

AWARD PROJECT AMT: 3,480,101.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,333.87

SECURITIES ENCUMBERED -37,333.87

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.47

WORK DAYS

WORK DAYS

100.00%

-0.01

9,791.26

9,791.26

9,791.26

$

$

$

$

3,626,871.01

0.00

3,626,871.01

0.00

3,626,871.01

0.00

0.00

3,626,871.01

0.00

AMOUNT DUE 3,626,871.01 9,791.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,791.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

82.0 TIME ALLOW: 85

ORIG TIME ALLOW: 80
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PCN: 13356-BID    ESTIMATE RUN 06/05/2003

PROJECT: STA 0704-199                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 211,274.000

0.000

202-00240  
 

211,274.000

SY  

0.67000 141,553.58211,274.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 4 11,000.000

0.000

202-01140  
 

11,000.000

LF  

4.25000 46,750.0011,000.000

0.00

0015 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

165.00000 165.001.000

0.00

0016 REM STRUCTURE REMOVE GUARDRAIL TYPE 4 (STYLE CA) (CIP) 3.000

0.000

202-00001  
 

3.000

EACH

1,592.00000 4,776.003.000

0.00

0020 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

1,590.00000 0.000.000

0.00

0021 BLADING 16.000

0.000

203-01500  
 

16.000

HOUR

130.00000 2,080.0016.000

0.00

0025 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

215.00000 0.000.000

0.00

0030 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

26.50000 0.000.000

0.00

0031 ADJ VALVE BOX 1.000

0.000

210-04050  
 

1.000

EACH

457.40000 457.401.000

0.00

0032 *LANDSCAPE RESTORATION - SHOULDER AND LANDSCAPE 
RESTORATION DUE TO ASPHALT DROPOFF

1.000

0.000

212-01200  
 

1.000

L S 

8,951.80000 8,951.801.000

0.00

0035 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 756.250

0.000

403-00720  
 

756.250

TON 

81.00000 61,256.25756.250

0.00
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PCN: 13356-BID    ESTIMATE RUN 06/05/2003

PROJECT: STA 0704-199                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,884.300

0.000

403-33841  
 

4,884.300

TON 

34.75000 169,729.434,884.300

0.00

0041 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - HBP 
(GR.S)(100)(PG 64-22

-12,567.920

1,567.390

900-00006  
 

-11,000.530

DOL 

1.00000 -11,000.53-11,000.530

1,567.39

0045 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 50,185.390

0.000

403-33871  
 

50,185.390

TON 

37.55000 1,884,461.3950,185.390

0.00

0046 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCK

-20.000

0.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

0.00

0050 *HOT POURED JOINT AND CRACK SEALANT 11.000

0.000

408-01000  
 

11.000

TON 

3,475.00000 38,225.0011.000

0.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 13,910.380

0.000

411-10255  
 

13,910.380

GAL 

2.40000 33,384.9113,910.380

0.00

0060 GEOTEXTILE (PAVING) 142,712.560

0.000

420-00500  
 

142,712.560

SY  

0.69000 98,471.67142,712.560

0.00

0065 RIPRAP (6 INCH) 2.000

0.000

506-00206  
 

2.000

CY  

265.00000 530.002.000

0.00

0070 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 6.000

0.000

507-00400  
 

6.000

TON 

106.00000 636.006.000

0.00

0075 *GUARDRAIL TYPE 7 (SPECIAL) 10,541.000

0.000

606-00705  
 

10,541.000

LF  

35.20000 371,043.2010,541.000

0.00

0076 GDRAIL TY 7 (STY CE) GUARDRAIL TYPE 7 STYLE CE IN LIEU
OF STYLE CA

700.000

0.000

606-00740  
 

700.000

LF  

65.00000 45,500.00700.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 06/05/2003

PROJECT: STA 0704-199                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 *END ANCHORAGE (FLARED) 1.000

0.000

606-02005  
 

1.000

EACH

2,650.00000 2,650.001.000

0.00

0085 FENCE (PLASTIC) 1,780.000

0.000

607-11525  
 

1,780.000

LF  

10.60000 18,868.001,780.000

0.00

0090 CURB TYPE 6 (SECTION M) 2,341.000

0.000

609-60011  
 

2,341.000

LF  

6.50000 15,216.502,341.000

0.00

0091 STEEL SIGN POST (2X2 IN T) MCR #1 - 4 - STEEL SIGN 
POSTS

15.000

0.000

614-00216  
 

15.000

LF  

30.00000 450.0015.000

0.00

0092 SIGN PANEL (CL I) ADDITIONAL SIGN PANELS DATED 
09/19/02

85.150

0.000

614-00011  
 

85.150

SF  

21.00000 1,788.1585.150

0.00

0093 SIGN PANEL (CL II) ADDITIONAL SIGN PANELS DATED 
09/19/02

120.000

0.000

614-00012  
 

120.000

SF  

19.10000 2,292.00120.000

0.00

0095 *LOOP DETECTOR WIRE 4,071.000

0.000

614-72875  
 

4,071.000

LF  

2.80000 11,398.804,071.000

0.00

0100 EMBANKMENT PROTECTOR TYPE 5 2.000

0.000

615-00050  
 

2.000

EACH

530.00000 1,060.002.000

0.00

0105 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

15,900.00000 15,900.001.000

0.00

0110 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

105,000.00000 105,000.001.000

0.00

0115 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

0.000

L S 

530.00000 0.000.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 06/05/2003

PROJECT: STA 0704-199                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *THERMOPLASTIC PAVEMENT MARKING 26,864.420

0.000

627-00002  
 

26,864.420

SF  

1.59000 42,714.4326,864.420

0.00

0125 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 932.000

0.000

627-00012  
 

932.000

GAL 

44.00000 41,008.00932.000

0.00

0130 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 8,671.000

0.000

627-01000  
 

8,671.000

SF  

8.48000 73,530.088,671.000

0.00

0135 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

370.000

0.000

627-30325  
 

370.000

SF  

13.25000 4,902.50370.000

0.00

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

608.980

0.000

627-30330  
 

608.980

SF  

8.48000 5,164.15608.980

0.00

0145 *FLAGGING 969.000

29.000

630-00000  
 

998.000

HOUR

30.75000 30,688.50998.000

891.75

0150 *UNIFORMED TRAFFIC CONTROL 786.000

106.000

630-00003  
 

892.000

HOUR

44.50000 39,694.00892.000

4,717.00

0155 *TRAFFIC CONTROL INSPECTION 42.000

5.000

630-00007  
 

47.000

DAY 

127.20000 5,978.4047.000

636.00

0160 *TRAFFIC CONTROL MANAGEMENT 82.000

0.000

630-00012  
 

82.000

DAY 

477.00000 39,114.0082.000

0.00

0165 *TRAFFIC CONTROL VEHICLE 72.000

8.000

630-00020  
 

80.000

DAY 

80.50000 6,440.0080.000

644.00

0170 *FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

1,170.00000 4,680.004.000

468.00
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PCN: 13356-BID    ESTIMATE RUN 06/05/2003

PROJECT: STA 0704-199                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0171 BARRICADE (3 M-A) (TEMP) BARRICADES USED FOR RAMP 
CLOSURES PER MHT

3.600

0.400

630-80335  
 

4.000

EACH

200.00000 800.004.000

80.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.800

1.200

630-80341  
 

12.000

EACH

106.00000 1,272.0012.000

127.20

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.400

7.600

630-80342  
 

76.000

EACH

138.00000 10,488.0076.000

1,048.80

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

150.00000 600.004.000

60.00

0190 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 132.750

14.750

630-80344  
 

147.500

SF  

19.00000 2,802.50147.500

280.25

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.400

-1.400

630-80358  
 

4.000

EACH

2,335.00000 9,340.004.000

-3,269.00

0200 *PORTABLE MESSAGE SIGN PANEL 80.000

1.500

630-80359  
 

81.500

DAY 

160.00000 13,040.0081.500

240.00

0205 *DRUM CHANNELIZING DEVICE 307.800

-69.800

630-80360  
 

238.000

EACH

53.00000 12,614.00238.000

-3,699.40

0210 *CONCRETE BARRIER (TEMPORARY) 3,600.000

400.000

630-80370  
 

4,000.000

LF  

10.60000 42,400.004,000.000

4,240.00

0215 *TRAFFIC CONE 405.000

45.000

630-80380  
 

450.000

EACH

21.20000 9,540.00450.000

954.00

0220 *MOBILE PAVEMENT MARKING ZONE 4.000

0.000

630-80520  
 

4.000

DAY 

530.00000 2,120.004.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 06/05/2003

PROJECT: STA 0704-199                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

6,360.00000 0.000.000

0.00

0230 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0240 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A QUALITY INCENTIVE PAYMENT 87,614.000

805.270

700-70025  
 

88,419.270

F A 

1.00000 88,419.2788,419.270

805.27

0250 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS -892.210

0.000

700-70025  
 

-892.210

F A 

1.00000 -892.21-892.210

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATIONS -4,700.000

0.000

900-00006  
 

-4,700.000

DOL 

1.00000 -4,700.00-4,700.000

0.00

0316 ADDED ITEM (EACH)/ MCR #1 - 5 - RETRO-FIT CONCRETE 
BARRIER INSTALLATION

4.000

0.000

900-00007  
 

4.000

EACH

511.25000 2,045.004.000

0.00

CAT 3,555,377.179,791.263,555,377.17CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE E-17-JP (HAVANA STREET) 

0260 *REMOVAL OF ASPHALT MAT (PLANING) 4,082.000

0.000

202-00240  
 

4,082.000

SY  

0.67000 2,734.944,082.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 06/05/2003

PROJECT: STA 0704-199                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:40

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-JP (HAVANA STREET) 

0265 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.000

L S 

3,180.00000 0.000.000

0.00

0270 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 442.000

0.000

403-33871  
 

442.000

TON 

37.55000 16,597.10442.000

0.00

0275 GEOTEXTILE (PAVING) 2,908.000

0.000

420-00500  
 

2,908.000

SY  

0.69000 2,006.522,908.000

0.00

0280 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

0.000

LF  

105.00000 0.000.000

0.00

0281 SAW AND SEAL BR JOINT USED IN LIEU OF BRIDGE EXPANSION
DEVICE

146.000

0.000

518-03000  
 

146.000

LF  

16.50000 2,409.00146.000

0.00

0282 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR BRIDGE 
EXPANSION DEVICE PLUS

1.000

0.000

900-00014  
 

1.000

L S 

116.59000 116.591.000

0.00

0283 ADDED ITEM (LUMP SUM)/ RESTOCKING CHARGE ONLY FOR 
BRIDGE EXPANSION DEVICE

1.000

0.000

900-00014  
 

1.000

L S 

1,331.85000 1,331.851.000

0.00

0285 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

2,120.00000 0.000.000

0.00

0286 ADDED ITEM (DOLLAR)/ PRICE REDUCTION OF CONCRETE.  SEE
FORM 156 DATED 7/21/02.

-35.200

0.000

900-00006  
 

-35.200

DOL 

1.00000 -35.20-35.200

0.00

CAT 25,160.800.0025,160.80CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IQ (PEORIA STREET) 

0290 *REMOVAL OF ASPHALT MAT (PLANING) 2,899.000

0.000

202-00240  
 

2,899.000

SY  

0.67000 1,942.332,899.000

0.00
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PCN: 13356-BID    ESTIMATE RUN 06/05/2003

PROJECT: STA 0704-199                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:40

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-IQ (PEORIA STREET) 

0295 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 314.000

0.000

403-33871  
 

314.000

TON 

37.55000 11,790.70314.000

0.00

CAT 13,733.030.0013,733.03CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,900.00000 15,900.001.000

0.00

0305 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,900.00000 15,900.001.000

0.00

0310 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 32,600.000.0032,600.00CURRENT AMT0400 $ $ $

$ 3,626,871.009,791.26$3,626,871.00$CURRENT AMTPROJECT TOTAL


